

**CONFIDENTIAL**

24 October 1967

Ref: LJC 903-1674

Post Office Box 8043  
Southwest Station  
Washington, D.C. 20024

25X1A Attention:

[Redacted]  
Contracting Officer

25X1A Subject:

[Redacted]

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 14, Phase II, which covers the period 4 September 1967, through 1 October 1967.

Very truly yours,

[Redacted]

Contracts

25X1A

cc

encls. (2)

DECLASS REVIEW by NIMA/DOD

3cc: Progress Report No. 14, Phase II, to:

25X1A [Redacted]  
Post Office Box 8031  
Southwest Station  
Washington, D.C. 20024

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

**CONFIDENTIAL**

EXCLUDED FROM AUTOMATIC  
REGRADING: DGD DIR 5200.10  
DOES NOT APPLY

25X1A



PROGRESS REPORT NO. 14  
PHASE II

Report Period 9/4/67 - 10/1/67

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:



Program Manager

A. CURRENT STATUS

A defective encoder caused failure of Unit No. 1. Because no spare part was available, the encoder was removed from Unit No. 2 and used on Unit No. 1. The defective encoder will be returned to the manufacturer for repair and upon return, will be utilized as a spare part.

A new encoder has been ordered to replace the one removed for use on Unit No. 1. This part is expected to be delivered in the week ending November 5, 1967. When received, the encoder will be tested and installed. Unit No. 2 will then be rechecked and shipped to the Customer.

B. PROJECTED WORK FOR NEXT PERIOD

Work has started on the Maintenance and Engineering Manuals and these manuals are expected to be completed by December 4, 1967.

